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Abstract:  
This case-study paper tells the story of the development of a bespoke lime-pozzolan concrete 
for an innovative project application. In this paper the results of laboratory testing are 
contextualised by the project-story that steered the research programme. This is an example of 
a collaborative endeavour to implement a novel low-carbon construction technology in the 
field.  
 
Evolution of the design in parallel with laboratory testing resulted in the development and 
specification of a polished lime-pozzolan concrete floor incorporating site-won oolitic 
limestone aggregate. To the disappointment of the client and the design team, this innovative 
solution was abandoned at the point the contractor was appointed and changed to a 
proprietary polished metallic dry shake floor system. The project, a new build extension to a 
local authority secondary school, was completed in September 2013.  
 
Keywords: innovation, implementation, polished lime-pozzolan concrete, case-study 
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Highlights:  
Innovative new teaching building, incorporating site-won material, sought by school.  
Bespoke lime-pozzolan concrete floor screed developed utilising site-won aggregate. 
Sample panel of the novel lime-pozzolan concrete polished by specialist sub-contractor. 
25% lower embodied-CO2 and 37% lower embodied energy than vinyl floor finish.   
Novel floor specified at end of Stage D but omitted by the client at appointment of main 
contractor. 
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Introduction 
The construction industry has received on-going criticism for its lack of innovation 
[1-4] and numerous authors have expounded the specific challenges of innovating in 
the context of the built environment [5, 6]. One of the unique challenges of innovation 
in construction is that novel solutions are typically not adopted within organisations, 
but in the context of one-off projects [7]. Given the one-off nature of construction 
projects, case studies are an effective tool in researching construction innovation.  
 
Case studies celebrating the successful adoption of novel solutions are clearly 
valuable; both in promoting cutting-edge technologies and in encouraging others to 
act similarly [8-11]. Publication of success stories alone, however, might be painting a 
lop-sided picture of the lived experience of construction professionals and clients in 
the built environment. Is the ‘lack of innovation’ in construction not the result of 
inactivity, but the collective effect of individual project endeavours frustrated by 
technological, economic or social circumstances? This case study is presented as an 
example of one such project in which the implementation of an innovative 
technological solution was unsuccessful despite the design team’s aspiration and 
effort to such an end.  
Why was lime-pozzolan concrete considered?  
 The school’s aspiration was to own an ecological and educational building that would 
be an inspiration to building users. 
 The school’s desire to visibly utilise site-won material in the fabric of the new 
building.  
 The school’s express interest in research being undertaken by Ramboll and the 
University of Bath on low-carbon lime-based concretes. 
 The discovery of a band of naturally occurring frost-shattered oolitic limestone 
during the Site Investigation.  
The opportunity 
The project Site Investigation (SI) was conducted by a geotechnical engineer in April 
2011. The structural engineer was present during the excavation to take a sample of 
the soil, in order to test whether site material was suitable for construction of a 
rammed earth wall. During the excavation of a number of trial pits, within the 
footprint of the new building, a 300-700mm thick band of frost-shattered material was 
encountered from approximately 0.2 metres below the surface. In the trial pit log this 
material was described as ‘loose becoming medium dense beige brown to mid-brown 
silty sandy GRAVEL and COBBLES of sub-angular oolitic limestone’ (SI report, April 
2011).  
 
Figure 1: Frost-shattered oolitic limestone (FSOL) unearthed during the site 
investigation 
 
Recognising that this naturally occurring site material might also potentially be 
suitable for use within the fabric of the new building, a sample of this frost-shattered 
oolitic limestone (FSOL), passed through a 50mm screen, was also bagged for testing 
*Manuscript
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in the laboratory. Specifically preliminary testing was undertaken to establish if this 
site-won material might be suitable as aggregate for a lime-pozzolan concrete.   
Preliminary laboratory testing 
The particle size distribution (PSD) of the FSOL was measured by sieve analysis in 
accordance with BS 933-1, 2012 [12]. The results demonstrated that the material was 
sufficiently well graded that it could be designated as ‘all-in aggregate’ in accordance 
with BS EN 12620:2002 [13] and utilised without separating the fractions. On this 
basis a lime-pozzolan concrete with all-in FSOL aggregate was produced in 
accordance with BS 1881-125:1986 [14]. An atypically high dosage of 
superplasticiser (3.2% by mass of binder) was found to be required to produce a 
flowing concrete. The poor workability of the material was attributed to the large 
proportion of fine material in the all-in aggregate. Four 100mm
3
 cubes were cast and 
cured in accordance with BS EN 12390-2:2009 [15]. This lime-concrete had a 28-day 
compressive strength of around 20 MPa. 
What issues were faced and overcome?  
Despite the limitations of this early trial and the shortcomings of the resulting lime-
pozzolan concrete, this trial was enough to spark the imagination of the design team. 
Given that the lime-concrete samples were not especially attractive; the appeal of this 
innovative solution is thought to have been more ideological than aesthetic at this 
early stage. Recognised as being a ‘piece of proper innovation’ this novel material 
technology embodied the client’s design philosophy and it gave the project team the 
opportunity to be part of a bigger story of technological progress, ‘I was very excited 
that we could be part of something being developed and new’ (School, April 2012). 
With the design team keen to pursue this novel technology, the Local Authority (the 
client) commissioned a local contractor to excavate a further tonne of the FSOL 
(<30mm) from the school site to facilitate further laboratory testing and development.  
 
To improve the concrete mix design the density and aggregate absorption of the 
FSOL aggregate was measured using the Pyknometer method described in BS EN 
1907-7: 2008 [16]. The particle density on a saturated and surface-dried basis (ρssd) 
was calculated to be 2470 kg/m
3
. The water absorption after immersion for 24-hours, 
WA24 was measured as being 12.3%, which reflected the porous nature of this oolitic 
limestone.  
 
It was decided to limit the use of the FSOL to that of ‘coarse aggregate’ in the 
anticipation that this would improve the consistence of the fresh lime-pozzolan 
concrete and reduce the demand for superplastriciser. The FSOL was screened by 
hand to eliminate particles greater than 28mm and less than 6.3mm in diameter. To 
preclude the need for a contractor to wash the site aggregate before use, the aggregate 
screening process was also conducted without washing water and the percentage of 
fine sand particles, adhering to the larger fragments, was calculated as being around 
12% (by mass). This percentage was subsequently factored back into the mix design 
as a known mass of FSOL fine aggregate. Given that the percentage of fine material 
retained during screening was expected to depend on the contractors’ screening 
process and the moisture condition of the FSOL aggregate, it was proposed that this 
adjustment could be recalculated at the point of mixing. The unwashed, screened 
FSOL was then blended with 34% Marlborough Grit, which was observed to bring 
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the theoretical grading curve of the blended aggregate close to that of carboniferous 
limestone aggregates utilised in previous lime-pozzolan concrete studies [17]. 
 
To investigate the effect of the water-to-binder (w/b) ratio on the compressive 
strength and visual appearance of the resulting lime-pozzolan concretes, test samples 
were prepared at three discrete w/b ratios: 0.35, 0.45 and 0.65. The binder consisted 
of 50% hydraulic lime (NHL5), 40% ground granulated blastfurnace slag (GGBS) 
and 10% silica fume (SF). The NHL5 used was a natural hydraulic lime manufactured 
in France and supplied by a specialist lime building-merchant in the UK. The SF was 
obtained in the form of a slurry, with a SF:water ratio of 50:50 by mass, and 
conformed to BS EN 13263 [18]. The GGBS conformed to BS EN 15167 [19]. Table 
1 details the constituents of each concrete. 
 
 
Table 1: Lime-pozzolan concrete with FSOL aggregate 
The lime-pozzolan concretes were prepared and cured in accordance with standard 
procedures [14, 15]. Compressive strength was measured in accordance with BS EN 
12390-3:2002 [20] at 3, 7 and 28 days and the results are shown in Figure 2.  
 
 
 Figure 2: Compressive strength development of lime-pozzolan concretes with FSOL 
aggregate 
 
Inspection of the failure surface of a number of the cubes showed that the concrete 
tended to fail through the aggregate, as opposed to through the lime-pozzolan matrix 
or at the aggregate-matrix interface. This suggested that the cube strength of these 
lime-pozzolan concretes was being limited by the capacity of soft site-won FSOL 
aggregate rather than the lime-binder matrix.  
 
It can be observed from the results in Figure 2 that this lime-pozzolan concrete gained 
around 75% of its 28-day strength in the first 7 days. Of this, 30-40% of the 28-day 
strength was attained in the first 3 days after casting.  
Constraint based design 
With a maximum 28-day compressive strength of 26MPa, and evidence of cubes 
failing through the aggregate, it was decided that FSOL was inappropriate for use in 
structural elements of the building, regardless of the choice of binder. The production 
of higher strength lime-pozzolan concretes was known to be feasible using crushed 
carboniferous limestone aggregate [21], but for this project the aspiration to 
demonstrate the use of site-won material favoured the use of the low-strength 
concrete incorporating the FSOL, in a lower grade application. 28-day cube strengths 
between 15-26 MPa were deemed sufficient for moderate structural applications such 
as a ground bearing slab or screed. A polished screed or exposed slab were 
preferential options as these would be visible to building users, ‘you could stand and 
look at the floor and you'd be stood on the rock, the stone that would have been where 
you were stood’ (Architect, May 2012). Although there is little recent precedence for 
polishing lime-concrete floors, historic examples exist, such as the decorative terrazzo 
floor at the Villa Saraceno, Italy laid in 1612 [22]. Three 200x200x40mm lime-
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pozzolan concrete prisms were cast and cured in the laboratory before being sent to a 
specialist concrete polishing contractor for initial polishing trials. 
 
These lime-pozzolan concrete test-panels were diamond polished. The soft aggregate 
was observed to be slightly eroded by the polishing processes in some places, leading 
to a slight pitting of the ground surface. The polished lime-pozzolan concrete was 
then finished with two alternative proprietary sealing products, with the aim of 
enhancing the performance and durability of the wearing surface. The colour of the 
finished surface was observed to be dependent on the w/b ratio of the concrete. The 
lime-pozzolan concrete with a w/b ratio of 0.35 resulted in a concrete with a dark 
grey-green matrix between the cream-coloured aggregate (see Figure 3 photo (a)), 
whereas at a w/b ratio of 0.65 the lime-pozzolan matrix was itself also light in colour 
(see Figure 3 photo (c)). Although the preferred aesthetic divided the opinion of the 
project team, there was consensus about the attractiveness of the polished samples. 
The aesthetic appeal of the polished samples not only added weight to the ideological 
appeal of the novel technology, but provided compelling evidence of the feasibility of 
this innovative solution, ‘the samples looked brilliant so…that was most convincing’ 
(Architect, May 2012). 
 
 
Figure 3: Polished lime-pozzolan concrete with FSOL aggregate 
Rationale for the innovative solution  
The rationale for specification of this innovative lime-pozzolan concrete was the 
school’s desire for a new building with a low environmental impact. Specifically the 
school’s aspiration was to utilise site-won materials and those building materials with 
a low embodied CO2 and energy. The embodied CO2 and energy of the novel lime-
pozzolan concrete floor solution was therefore compared with that of two alternative 
flooring options; a polished Portland cement-concrete (CEMI) floor and a vinyl floor.  
 
The embodied energy and CO2 associated with the FSOL was assumed to be zero. It 
was recognised that it would in reality be slightly higher due to mechanical grading 
and potential transportation for off-site batching. The sub-floor has been excluded 
from the analysis as it is assumed to be identical in every case. The results of this 
analysis are shown in Table 2. 
 
Table 2: Embodied CO2 and energy of a range of potential floor solutions 
 
Although not a full comparative life-cycle analysis (LCA) of these three flooring 
solutions, which would be beyond the scope of this study, this analysis demonstrated 
the magnitude of embodied energy and CO2 savings associated with the choice of 
flooring system and specifically, in the case of the two alternative polished-concrete 
floor options, the effect of the choice of binder.  
 
It can be seen from Table 2 that the polished lime-pozzolan concrete option had the 
lowest embodied carbon and energy of the three flooring options. A polished CEMI 
concrete floor had a lower embodied energy but a higher embodied CO2 than a typical 
vinyl option. In the case of the polished concrete floor options it is worth noting that 
the steel reinforcing mesh accounts for a significant proportion of the total embodied 
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energy of the overall system. This suggests that lime-pozzolan concretes reinforced 
with natural fibres, such as sisal, hemp and coir [23, 24] might warrant further 
investigation in the future development of this technology.  
 
The CO2 emissions associated with transporting hydraulic lime to the UK were also 
considered. It was shown that the CO2 emissions resulting from the necessary 
transportation of hydraulic lime from France to the UK were minimal (around 
40kgCO2/t) in comparison to those associated with the manufacture of the binder 
(635kgCO2/t). Additional transport impacts cannot therefore be used as a legitimate 
argument for choosing to use a locally available CEMI as an alternative to hydraulic 
lime.  
What happened? 
In February 2012 a full specification for the innovative lime-pozzolan floor, which 
included all the laboratory test results, was issued to six contractors as part of the 
tender documentation at RIBA Stage D. A week, or so, after the lime-concrete 
specification was issued the local authority requested its withdrawal; they would not 
specify the innovative polished lime-concrete floor unless they could see it 
demonstrated in another school.  
 
Although a non-structural application was pursued, as a low risk application of this 
novel concrete technology, further testing was recognised as being necessary to verify 
the performance of the polished lime-pozzolan concrete floor in use. Specifically the 
slip, chemical and wear resistance of the polished surface were untested at the time at 
which the decision had to be taken. It was suggested that these aspects of the floor’s 
performance would primarily be determined by the coating applied during the 
polishing process, but further testing was needed to substantiate this conjecture.  
 
Specifically the slip classification of floors is quantified by coefficient of friction (BS 
7976:2002) and surface microroughness testing (performed using a roughness meter) 
[25]. Adequate slip resistance characteristics were clearly a matter of health and 
safety and demanded testing. Chemical and wear resistance could have been 
evaluated in accordance with BS EN ISO 26987:2012 [26] and BS EN 13892 [27] 
respectively. The heating strategy for the building also included under-floor heating, 
which necessitated additional system testing as questions remained about the thermal 
performance of the novel lime-pozzolan concrete. Ideally, this testing would have 
been conducted in conjunction with the appointed specialist-flooring contractor. 
Further substantiation of the design was prevented by the project programme, or more 
accurately by the procurement route, as in reality the floor of the building was not laid 
for a further sixteen months.  
 
No amount of testing can ever conclusively ‘prove’ the performance of novel 
technologies and eliminate the risks associated with their adoption. Rather rigorous 
testing must persist until decision makers have ‘sufficient’ evidence. What can’t be 
deduced from this case study is whether or not further substantiation of the novel 
flooring technology would, or could, have affected the adoption-decision in this case. 
The problem may have been more systemic. No amount of additional testing would 
equate to seeing this solution performing in another school, attribute rewarding 
benefits to the local authority client or undo learning arising from negative 
experiences of innovation on other projects. When developing bespoke novel 
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solutions, as opposed to new proprietary systems, the need to ascertain client 
intentionality is especially acute.  
Conclusions 
The innovative lime-pozzolan concrete floor was developed as a key aspect of the 
design and was significant in reflecting the school’s aspirations for the new building. 
As a result when the bespoke flooring solution was removed from the scheme, the 
school was extremely disappointed ‘I just had this terrible downer about the loss of 
the limecrete, it was massive, really sort of gloomy’ (School, April 2012). Throughout 
the design process the focus was on the technical development of this innovative 
solution, with project-level implementation considered too late in the process to 
effectively manage the risks accompanying the innovation. Although the design had 
evolved to minimise the risk, specific concerns about the performance of the new 
material in use were raised too late for the design to be substantiated.  
 
Whilst the novel lime-pozzolan concrete was being considered as a structural element 
of the building, design liability lay with the structural engineer. When its proposed 
use migrated to a non-structural floor finish, responsibility for the design and 
development fell outside of the structural engineer’s remit and professional indemnity 
insurance. In this case design responsibility was not successfully resolved within the 
project programme.  
 
Stakeholder buy-in is recognised to be essential in realising innovation [28]. In the 
case of this project, buy-in from the client-design team was implicitly demonstrated 
by the actions of individual parties. Specifically, reference was made to the ‘polished 
limecrete floor’ in Building Design journal, excavation of additional site material was 
commissioned to facilitate further testing, samples were reviewed and approved at 
numerous project meetings, and the limecrete floor was itemised, with an ‘extra-
over’, in the cost plan. Ultimately, however, buy-in was not secured from the one 
individual who had both the authority and the responsibility to take the final decision. 
Furthermore this individual had not been engaged in the design process and therefore 
had not had the same opportunity to evaluate the innovative technology, nor to weigh 
up the risks and benefits associated with its adoption.  
 
The scale at which the novel technology was to be implemented is also purported to 
be important. In this case the lime-pozzolan concrete floor was considered central to 
the scheme and it was specified throughout the ground floor of the building, an area 
totalling around 150 m
2
. Implementation of the new material at a more moderate scale 
might have been more palatable, although it is recognised that an incidental 
application may have risked being considered superfluous to the design. Utilisation of 
the new material in a restricted area was discussed shortly before the lime-concrete 
was omitted, but no suitable area could be identified. An external slab was also 
considered as part of the landscaping proposal, but the porous aggregate was deemed 
highly unlikely to be sufficiently frost-resistant and thus inappropriate for an external 
application. 
 
Engagement of a contractor and/or specialist-sub contractor early in the design 
process is anticipated to have been able to address uncertainty about the buildability 
of the innovative floor system. Commenting in an interview the specialist concrete 
contractor who had undertaken the polishing trials, is recorded to have said, ‘it 
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certainly is achievable’ and furthermore ‘Every mix is different. Every mix is 
massively different, from one part of the country to another…so you have little tricks 
to deal with different places depending on where you are working.’ Such ‘real-world’ 
experience is thought to be invaluable in the development of novel technologies and 
can rarely be offered by academic researchers working in University laboratories.  
 
This project was procured via a Design and Build contract tendered at RIBA Stage D. 
It is thought that the opportunity to continue the design beyond Stage D might have 
provided the opportunity for the design team to have conducted a larger scale test to 
address unanswered questions about the performance of the lime-concrete as a 
wearing surface.  
 
Given that the lime-concrete specification was withdrawn by the client during the 
tender period, it is not possible to assess from this case study project whether this 
innovative aspect of the building would have been driven through to implementation.   
Lessons learnt 
 Project-level implementation of innovative technologies needs to be considered at the 
start of the design process, with an implementation strategy developed in parallel 
with the novel technology itself. 
 Clients and designers actively seeking innovative construction solutions should 
recognise that the pursuance of novelty requires additional project management 
efforts explicitly focused on the innovative aspects of the project. 
 The risks associated with adopting a novel solution need to be explicitly identified so 
they can be mitigated. All parties should take an ‘open book’ approach to design risks 
and be candid with regards to their acceptance of risks. 
 Innovative solutions can be informally ‘carried’ by a project team, but ultimately 
design liability has to be formally assigned.  
 It is crucial that the final decision maker has the opportunity to fully evaluate the 
novel solution at an appropriate stage.   
 The procurement route should be selected to facilitate early contractor engagement.   
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Figure 2: Compressive strength development of lime-pozzolan concretes with FSOL 
aggregate 
 
 
Figure 2: Compressive strength development of lime-pozzolan conc
Page 16 of 18
Ac
ce
pte
d M
an
us
cri
pt   (a) w/b = 0.35 (b) w/b = 0.45 (c) w/b = 0.65 
Figure 3: Polished lime-pozzolan concrete with FSOL aggregate 
 
 
 
Figure 3: Polished lime-pozzolan concrete with FSOL aggregate
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Mix w/b Water NHL5 GGBS SF FSOL Marlborough Grit
kg/m3 kg/m3 kg/m3 kg/m3 kg/m3 kg/m3
(I) 0.35 190 273 218 55 1280 240
(II) 0.45 190 210 168 42 1360 285
(III) 0.65 190 145 116 29 1370 405  
Table 1: Lime-pozzolan concrete with FSOL aggregate 
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Thickness 
Embodied 
Energy
Embodied 
CO2
mm MJ/m2 kgCO2/m2
Conventional floor
Sand-cement screed 65 143 25
Self-levelling screed 3 7 1
Epoxide resin adhesive - 63 3
Vinyl 2.5 197 7
Sum = 70.5 410 36
Typical polished concrete 
floor
CEM I concrete 100 151 32
Reinforcing mesh + spacers - 112 8
Polishing - 65 9
Sum = 100 328 49
Typical polished lime-
pozzolan concrete floor
Hydraulic lime concrete 100 81 10
Reinforcing mesh + spacers 112 8
Polishing 65 9
Sum = 100 258 27
 
Table 2: Embodied CO2 and energy of a range of potential floor solutions 
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